

CERTIFICATE OF COMPLETION
(Sec. 4005 Government Code)

TITLE: SHORTY GARCIA PARK FENCING MODIFICATIONS PROJECT,
CITY PROJECT NO. 16-08

I, MARILOU AYUPAN, Interim Public Works Director of the City of Union City, County of Alameda, State of California, do hereby certify as follows:

- a. That the subject project scope generally consisted of the removal, replacement and installation of new fencing, posts, gates and netting with hardware including latches, locks and Knox boxes.
- b. That the contract agreement was approved by the City Manager of the City of Union City in the amount of **\$63,588.00**; and
- c. That the approved plans and specifications have been changed in the following respects:

CCO #	CONTRACT CHANGE DESCRIPTION	AMOUNT
	Original Contract	\$ 63,588.00
	Decrease in quantities	\$ 0.00
	Increase in quantities	\$ 0.00
1	Contract Change Order (See description in “d” below)	\$ 1,386.75
Total Construction Contract Cost to City		\$ 64,974.75

- d. That a contract change order modified the project scope and resulted in net cost to the City due to a credit for simplifying the fencing alignment from what was shown on the plans, a cost for installing 18 additional “stray ball” netting panels along Decoto Road and a cost for providing three spare gate locksets.
- e. That other than the contract change order modifications noted, the work performed has been done in accordance with the plans and specifications.
- f. That Cyclone Fence and Iron, Inc. performed the work at a total cost of **\$64,974.75**.
- g. That a final retention amount of **\$3,235.64** will be released 35 days after the project’s acceptance.

Dated: _____, 2018

MARILOU AYUPAN
INTERIM PUBLIC WORKS DIRECTOR