City Project 18-04: Quarry Lakes Parkway & Decoto Complete Streets Project

PROPOSED PROJECT SCHEDULE FOR QLP-PHASES

Updated June 14, 2022 Based on DRAFT QLP P			ł			Funded Phas	se	Unfu	nded Phase		
PHASES		2021	2022	2023	2024	2025	2026	2027	2028	2029	20
Pnase 1	Design Right of Way										
7th St. Connection	Permitting Construction										
Phase 2 Gateway Connection	Design Right of Way Permitting Construction										
Phase 3 11th Connection (UP Grade Sep)	Design Right of Way Permitting Construction										
Phase 4 ANR Connection (BART-UP Grade Sep)	Design Right of Way Permitting Construction										
Phase 5 & B Paseo & Trail Connection	Design Right of Way Permitting Construction										
Phase A Fremont- Decoto Complete Streets	Design Right of Way Permitting Construction										

30	20	31	2032			