

**RESOLUTION NO. \_\_\_\_\_**

**RESOLUTION OF THE CITY COUNCIL OF THE CITY OF UNION CITY  
ACCEPTING IMPROVEMENTS FOR THE SHORTY GARCIA PARK  
FENCING MODIFICATIONS PROJECT, CITY PROJECT NO. 16-08**

**WHEREAS**, On July 24, 2018 the City Council appropriated \$70,000 to the Shorty Garcia Park In-Field Playing Surface Improvements Project 16-08 to complete fencing modifications; and

**WHEREAS**, the fencing modifications were advertised for bids and the City Manager entered into a construction contract with the lowest responsible bidder, Cyclone Fence and Iron, Inc. of San Martin, California; and

**WHEREAS**, Cyclone Fence and Iron has successfully completed the fencing modification improvements in accordance with the plans and specifications and to the satisfaction of the Public Works Director; and

**WHEREAS**, the project was funded through an appropriation of \$70,000 from the City's Special Parks Fund (Fund 2550) and sufficient funds are available within this fund to accept this project.

**NOW, THEREFORE, BE IT RESOLVED** that the City Council of the City of Union City does hereby accept the improvements in the final amount of \$64,974.75 for the Shorty Garcia Fencing Modifications Project, City Project No. 16-08; and

**BE IT FURTHER RESOLVED** that the City Clerk of the City of Union City is hereby directed to record a Notice of Completion with the Office of the County Recorder of Alameda County, California; and

**BE IT FURTHER RESOLVED** that the City Council of the City of Union City does hereby authorize the City Manager to make a final retention payment in the amount of \$3,235.64 to Cyclone Fence and Iron for the completion of the project improvements.

**PASSED, APPROVED, AND ADOPTED** by the City Council of the City of Union City at a regular meeting held on the 11<sup>th</sup> day of December, 2018, by the following vote:

AYES:  
NOES:  
ABSENT:  
ABSTAIN:

APPROVED:

---

CAROL DUTRA-VERNACI  
Mayor

ATTESTED:

APPROVED AS TO FORM:

---

ANNA M. BROWN  
City Clerk

---

KRIS KOKOTAYLO  
City Attorney