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The City of Union City’s Framework for

Green Infrastructure Plan Development

This Framework for Green Infrastructure Plan Development is organized as follows.

Section 1: Purpose

Section 2: Municipal Stormwater Permit Deadlines
Section 3: Specific Tasks for Plan Development
Section 4: Timeframe for Plan Development

Section 5: Staffing Assignments
Section 6: Budget

1. Purpose

The purpose of the Green Infrastructure Plan is to guide the identification, implementation,
tracking, and reporting of green infrastructure projects. “Green infrastructure” refers to a
sustainable system that slows runoff by dispersing it to vegetated areas, harvests and uses
runoff, promotes infiltration and evapotranspiration, and uses bioretention and other low
impact development practices to clean stormwater runoff. The Green Infrastructure Plan will be
developed in accordance with Green Infrastructure Plan requirements in Provision C.3.j of the
Municipal Regional Stormwater Permit (Regional Water Quality Control Board Order No. R2-
2015-0049, adopted on November 19, 2015), which states in part:

....the [Green Infrastructure] Plan is intended to describe how Permittees will shift their
impervious surfaces and storm drain infrastructure from gray, or traditional, storm drain
infrastructure where runoff flows directly into the storm drain and then to the receiving
water, to green—that is, to a more resilient, sustainable system that slows runoff by
dispersing it to vegetated areas, harvests and uses runoff, promotes infiltration and
evapotranspiration, and uses bioretention and other green infrastructure practices to clean
stormwater runoff.... The Plan is intended to serve as an implementation guide and reporting
tool... to set goals for reducing, over the long term, the adverse water quality impacts of
urbanization andurban runoff on receiving waters.

2. Municipal Stormwater Permit Deadlines

Provision C.3.j.2.(1) of the Municipal Regional Stormwater Permit requires the City of Union City
to approve a framework or workplan to develop a Green Infrastructure Plan by June 30, 2017.
The complete Green Infrastructure Plan must be submitted to the Regional Water Quality
Control Board by September 30, 2019.
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3. Specific Tasks for Plan Development

Preparation of the Green Infrastructure Plan will require the following specific tasks.

Identify Green Infrastructure Projects

Future green infrastructure projects will be identified for inclusion in the Green Infrastructure
Plan. This will include documentation of existing plans for private and public development
projects that would be subject to MRP Provision C.3 requirements for development projects to
include stormwater treatment facilities. The Green Infrastructure Plan will also document the
continuing implementation and results of the City of Union City’s process, initiated in Fiscal Year
2015-16, to review planned capital improvement projects that are not subject to Provision C.3
stormwater treatment requirements, to identify the potential for incorporating green
infrastructure. Additionally, a tool developed by the Alameda Countywide Clean Water Program
will be used to identify, map, and prioritize potential green infrastructure projects that may be
included in the Green Infrastructure Plan.

Develop Tracking Procedures

Guidance provided by the Clean Water Program will be used to develop procedures for
estimating the pollutant load reduction benefits of green infrastructure projects, and for
tracking and reporting on completed projects. The procedures will be described in the Green
Infrastructure Plan.

Incorporate Guidelines and Typical Designs

The Green Infrastructure Plan will incorporate guidelines for streetscape and green
infrastructure project design and construction, and green infrastructure typical design drawings
and specifications. This will based on example guidelines, typical design drawings, and
specifications provided by the Clean Water Program. The City of Union City will evaluate the
materials provided by the Clean Water Program for consistency with local standards, and will
revise existing guidelines, standard specifications, design details, and procedures as needed.

Update Planning Documents

Planning documents, including those listed below, will be reviewed, and relevant sections of
these documents will be modified, as needed, for implementing green infrastructure in public
and private development projects to support the implementation of the Green Infrastructure
Plan. This will include the following planning documents:

e General Plan, specific plans, and area plans
e Complete streets plan, active transportation plan

e Storm drain system master plan

e Pavement rehabilitation work plan
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e Master park plan
e Urban forestry plan

e Other plans that may affect the future alignment, configuration, or design of roadways,
parking lots, buildings, and other impervious surfaces.

Evaluate Funding Sources

An evaluation of funding sources for potential future public green infrastructure projects will be
included in the Green Infrastructure Plan. Guidance provided by the Clean Water Program may
be used to develop an in-lieu fee for private development projects that are constrained from
fully meeting stormwater treatment measures onsite, as a potential funding source for future
public green infrastructure projects.

Training and Outreach

Staff will receive training on green infrastructure planning, implementation, design, and
maintenance at inter-departmental meetings by attending training sessions provided by the
Clean Water Program. Updates and opportunities for input on the preparation of the Green
Infrastructure Plan will be provided to the City Council and Planning Commission. Outreach to
the general public and development community will be conducted in coordination with the
Clean Water Program.

Compile Green Infrastructure Plan

Documentation of the tasks described above will be compiled into the Green Infrastructure
Plan for review by the City Council for the City of Union City

Implement the Green Infrastructure Plan

A resolution, policy, or other legal mechanism will be adopted to begin implementing the Green
Infrastructure Plan.

Submit Plan to the Water Board

The Plan, and applicable policies or other legal mechanisms for Plan implementation, will be
submitted to the Regional Water Quality Control Board (Water Board) with the City of Union
City’s 2019 Annual Report of Stormwater Program Implementation.

4. Timeframe for Plan Development

The schedule for conducting specific tasks is presented below. Adoption of the Green
Infrastructure Plan is scheduled for June 30, 2019. The Plan, and applicable policies or other
legal mechanism for Plan implementation, must be submitted to the Regional Water Board by
September 30, 2019.
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Task

FY 2016-17 FY 2017-18 FY 2018-19

FY 2019-20
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Q2
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Q2

Identify Projects

W

Develop Tracking Procedures

Incorporate Guidelines

Update Planning Documents

Evaluate Funding Sources

Training and Outreach

Compile Plan

Adopt Plan

Submit Plan to Water Board

5. Staffing Assignments

The City Engineer will direct the preparation of the Green Infrastructure Plan.

6. Budget

Development of the Green Infrastructure Plan will require 0.08 fulltime equivalent staff and
$15,000 for consultant assistance.
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